MASTER PLAN IMPLEMENTATION TIMELINE

The 5 Year Plan for Loyalhanna and Conemaugh River Lakes Master Plan and Operational Management Plans (OMPs)

MASTER PLAN
LOYALHANNA / CONEMAUGH

2017

October 2017
Approved Master Plan signed by Division Commander and provided to Division/HQ

December 2017
Annual Management (Mgmt) Plan updated for FY18

November 2017
Operations Management Plan (OMP) & 5 Year Management Plan approved by Chief of Operations

2018

May 2018
Annual public meeting/ Open House held

Jan/Feb 2018
FY 20 Recreation (Rec)/ Environmental Stewardship (ENS) Budget Package prepared

September 2018
OMP for FY 19 Annual Mgmt Plan and 5 Year Plan updated

2019

Jan/Feb 2019
FY21 REC/ENS Budget Package prepared

September 2019
OMP for FY 20 Annual Mgmt Plan and 5 Year Plan updated

May 2019
Annual public meeting/ Open House held

2020

May 2020
Annual public meeting/ Open House held

Jan/Feb 2020
FY22 REC/ENS Budget Package prepared

September 2020
OMP for FY 20 Annual Mgmt Plan and 5 Year Plan updated

2021

Jan/Feb 2021
FY23 REC/ENS Budget Package prepared

September 2021
OMP for FY 22 Annual Mgmt Plan and 5 Year Plan updated

May 2021
Annual public meeting/ Open House held

2022

Spring/Summer 2022
2017 Master Plan Evaluated (every 5 years)

September 2022
FY23 Annual Mgmt Plan updated

Jan/Feb 2022
FY24 REC/ENS Budget Package prepared

May 2022
Annual public meeting/ Open House held

September 2022
OMP updated to coincide with any Master Plan Supplements/Revisions