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1.0 INTRODUCTION 
 
1.1 Site Description 

 
The Shallow Land Disposal Area (SLDA) is located in Parks Township, Armstrong County, 
Pennsylvania, about 23 miles (38 kilometers) east-northeast of Pittsburgh, Pennsylvania.  The 
site is located on the east side of State Route 66 adjacent to Kiskimere Street and Mary Street. 
The site is currently owned by BWX Technologies, Inc. (BWXT) and is maintained under U.S. 
Nuclear Regulatory Commission (NRC) license SNM-2001.  Section 8143 of Public Law 107- 
117 instructed the U.S. Army Corps of Engineers (Corps) to cleanup radioactive waste at the site 
under the Formerly Utilized Sites Remedial Action Program (FUSRAP).  The Corps is the lead 
agency for this cleanup under the Comprehensive Environmental Response, Compensation, and 
Liability Act of 1980 (CERCLA), and will accomplish the cleanup consistent with the 
Memorandum of Understanding (MOU) between the Corps and the NRC dated July 5, 2001. 
The NRC issued a confirmatory order suspending the license on August 5, 2011 to enable the 
Corps to accomplish the cleanup, and the license will be reinstated in accordance with Article 
III.N of that MOU. 

 
1.2 Statement of Purpose 

 
The Corps is issuing this proposed amendment to the Record of Decision (ROD) for the SLDA 
to provide notice of fundamental changes to the basic features of the selected remedy with 
respect to scope and cost.  The Corps issued the ROD for the SLDA on September 6, 2007.  At 
that time, the Corps’ selected remedy was Alternative 5: Excavation, Treatment and Off-site 
Disposal, as discussed in the feasibility study (FS) report of September 2006 (DA, 2006a).  The 
estimated cost of this alternative presented in the ROD was $44,500,000. 

 
The Corps is issuing this proposed ROD amendment in accordance with Section 117 of 
CERCLA and Title 40 of the Code of Federal Regulations (CFR) Section 300.435(c)(2)(ii) of the 
National Oil and Hazardous Substances Pollution Contingency Plan (NCP) (40 CFR 300 et seq.). 
A public comment period follows the issuance of this proposed ROD amendment.  After 
reviewing and considering all information provided during the comment period, the Corps may 
go forward with the proposed amendment to the ROD, modify it, or select another remedial 
alternative after an additional public comment period.  The public is encouraged to review the 
alternatives discussed in this proposed amendment and provide comments.  In accordance with 
40 CFR 300.825(a)(2) of the NCP, this proposed ROD amendment and the final ROD 
amendment will become part of the administrative record file. 

 
Detailed information used to prepare this proposed ROD amendment is contained in the remedial 
investigation (RI) report, (DA, 2005), FS report (DA, 2006a), FS addendum (DA, 2014), 
proposed plan (DA, 2006b), and the ROD (DA, 2007) for SLDA.  These documents provide the 
detailed analysis of the cleanup alternatives considered, and explain the original selected remedy. 
The information contained herein, and the administrative record, are what the Corps relied on to 
propose this amendment to the ROD. 
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2.0 SITE HISTORY AND POST-ROD ACTIVITIES 
 
2.1 Site History 

 
Between 1961 and 1970, Nuclear Materials and Equipment Corporation (NUMEC), who owned 
both the Apollo Nuclear Fabrication Facility and the SLDA, buried process and other wastes 
from the Apollo plant at the SLDA.  According to historical documents, these wastes were 
buried in accordance with Atomic Energy Commission regulation 10 CFR 20.304, Disposal by 
Burial in Soil, which was subsequently rescinded in 1981.  In 1967, NUMEC stock was bought 
by Atlantic Richfield Company (ARCO).  In 1971, the Babcock & Wilcox Company acquired 
NUMEC.  In 1997, BWXT assumed ownership and responsibility for the SLDA.  Based on 
reports prepared by ARCO/BWXT, and information obtained during the preparation of the 
Corps’ RI report, the waste materials from the Apollo plant were placed into a series of aligned 
pits that were constructed adjacent to one another, and are now referred to as trenches, as 
illustrated in Figure 2 of the ROD (DA, 2007).  Disposal activities at the SLDA were reportedly 
terminated in 1970.  Additional details regarding the site history can be found in Section 2.1 of 
the RI report (DA, 2005). 

 
2.2 Summary of Contamination 

 
Results of sampling completed at the SLDA indicated that the uranium-contaminated materials 
placed in the trenches are present in a wide range of enrichments, from less than 0.2 percent by 
weight uranium-235 (U-235) to greater than 45 percent.  Sampling and analysis efforts indicate 
that the radioactive contaminants at the site are generally confined to the immediate vicinity of 
the trenches.  Isolated pockets of radiological surface and subsurface soil contamination that 
were present at the site were removed or are now covered by site infrastructure.  Routine 
sampling of air, surface water, sediment, and groundwater show no elevated levels of 
radionuclides migrating from the site.  Groundwater is not a radiologically impacted media and 
therefore, does not require remedial action. 

 
The eight specific radionuclides of concern (ROCs) identified in the RI report and discussed in 
the ROD for the SLDA, and corresponding soil cleanup goals for remediation, are presented in 
Table 1 below.  The soil cleanup goals, referred to as Derived Concentration Guideline Levels 
(DCGLs) in the ROD, were developed in accordance with the Multi-Agency Radiation Survey 
and Site Investigation Manual (MARSSIM)1.  Based on the characterization of excavated 
materials in 2011, and new information received subsequent to issuance of the ROD, materials 
other than those identified in Table 1-1 of the FS report (DA, 2006a) and Table 1 on the next 
page may be present at the SLDA. 

 
 
 
 
 
 
 
 
 

1 NRC, DOE, U.S. Department of Defense and U.S. Environmental Protection Agency jointly developed MARSSIM 
to provide a consistent, logical, adaptive method for investigating, surveying and demonstrating that a site meets 
radiological release criteria. 
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Table 1: ROCs and Soil Cleanup Goals for the SLDA 
 

 
Radionuclides of Concern Soil Cleanup Goals2 in 

picocuries/gram 

Americium-241 (Am-241) 28 
Plutonium-239 (Pu-239) 33 
Plutonium-241 (Pu-241) 890 
Radium-228 (Ra-228) 1.7 
Thorium-232 (Th-232) 1.4 
Uranium-234 (U-234) 96 
Uranium-235 (U-235) 35 
Uranium-238 (U-238) 120 

 
If nuclides other than the ROCs listed in Table 1 are discovered during remediation in significant 
quantities, the Corps may evaluate and establish soil-based cleanup goals in addition to the 
DCGLs listed above. 

 
2.3 Selected Remedy in the Record of Decision 

 
The selected remedy as originally described in the ROD for the SLDA is referred to as 
Alternative 5: Excavation, Treatment, and Off-site Disposal.  The remedy selected involved the 
excavation of radiologically contaminated soil and debris, off-site transportation, and disposal at 
an appropriately permitted, licensed disposal facility in order to comply with the selected 
applicable or relevant and appropriate requirements (ARARs).  The Corps determined that NRC 
standards for decommissioning of licensed facilities found in 10 CFR 20.1402, Radiological 
Criteria for Unrestricted Use, are relevant and appropriate for this alternative. 

 
In compliance with these standards, the ROD specified that the Corps would take the following 
actions: 

 
1.   Excavate radiologically contaminated soil and waste that exceeds, excluding background, 

a Sum of Ratios of 1, based on the wide area average Derived Concentration Guideline 
Levels (DCGLw), i.e., soil cleanup goals, presented in Table 1. In addition, an elevated 
measurement criteria (DCGLemc) will be developed to ensure no localized areas of 
elevated radioactivity will remain that could potentially produce an unacceptable risk. 
The DCGLemc values are not presented here, but will be developed as part of the remedial 
design process. The DCGLw criteria will be applied as averages over a wide area, while 
the DCGLemc values will be applied to smaller areas as not-to-exceed, “hot-spot” criteria. 
Verification of compliance with soil cleanup goals will be demonstrated using guidance 
in accordance with the MARSSIM.  This confirmation methodology, including the areas 
over which these criteria are applied, will be developed and documented in the Final 
Status Survey Plan (FSSP) during the remedial design. The DCGLemc values will be 
presented in the FSSP. 

 
 

2 These cleanup goals represent wide-area average activity levels above site background activity corresponding to 25 
millirems per year for a Subsistence Farmer scenario. 
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2.   Remove and dispose off-site all radiologically contaminated soil and debris excavated to 
achieve cleanup goals, as discussed in item 1 above, for the ROCs. 

 
The selected remedy addressed the principal threat from ROCs at the site by removing 
radioactively contaminated soil and debris that may pose a future threat to the health of persons 
at the site.  Implementation of this remedy would meet the unrestricted release criteria as defined 
in the ARAR.  The selected remedy only addressed the radioactive contamination and did not 
address any other hazardous substances that may be present at the site, consistent with the 
authorization provided in Section 8143 of Public Law 107-117. 

 
2.4 Post-ROD Activities 

 
The Corps began implementation of the selected remedy in August 2011, which involved the 
excavation of radiologically contaminated soil and debris, sorting of contaminated material and 
packaging for off-site transportation and disposal at an appropriately permitted, licensed disposal 
facility.  Between August and September 2011, the Corps excavated approximately 3,300 tons of 
radiologically contaminated soil and debris which was subsequently disposed off-site. 
Excavation activities were suspended on September 30, 2011, and remedial activities have not 
resumed at the site to date. 

 
3.0 BASIS FOR THE RECORD OF DECISION AMENDMENT 

 
From 2009 to 2011, the Corps coordinated with NRC pursuant to the requirement in the 2001 
MOU for the NRC to place the license in abeyance.  Through this coordination, both the Corps 
and NRC were satisfied with the proposed work plans for remediation and the NRC placed the 
license in abeyance on August 5, 2011.  Some remediation methods agreed upon by the Corps 
and NRC were not contemplated in the FS cost estimate or the ROD.  Implementation of such 
methods, as well as the coordination with NRC, account for some of the increase in remedy 
costs. 

 
During the remediation, the Corps encountered materials that were difficult to characterize, which 
caused an unanticipated and immediate need for fundamental changes to site operations, project 
work plans, waste disposal options, and site infrastructure.  The Corps coordinated with the NRC 
and the U.S. Department of Energy (DOE) to further characterize these materials.  The resulting 
information refined the Corps’ understanding of the nature of the contamination in the trenches 
and the manner in which that contamination could be safely remediated.  Specifically, the 
information gained from remediation emphasized the uncertainty associated with the reported 
trench waste materials referenced in the FS report (DA, 2006a).  In light of this information, the 
Corps, in consultation with the NRC and DOE, devoted the greater part of the last two years 
considering best methods and practices for the characterization, excavation, and management of 
trench materials associated with future on-site activities.  The Corps recognized early in 2012 
that these methods will differ substantially from those previously considered during the 
evaluation of remedial alternatives in the FS (DA, 2006a). 

 
The Corps updates FUSRAP project cost estimates annually to reflect the most current 
information available from actual field experience during the prior year’s activities (USACE, 
2010).  Information obtained during the remedial construction activities in 2011, and expected 
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changes in methodology and procedures for implementing the remedy, were considered in the 
2013 cost estimate.  The estimate indicated a substantial increase in the cost to complete the 
remedy, nearly ten times greater than originally considered in the ROD.  As a result of the 
magnitude of the cost increase, and the changes to the methodology and procedures to implement 
the remedy, the Corps determined that an amendment to the ROD was required pursuant to 40 
CFR 300.435(c)(2)(ii).  The Corps’ decision maker chose to reevaluate potential alternatives to 
provide a basis for the decision on how to amend the ROD.  This analysis, substantially 
consistent with 40 CFR 300.430(f), was documented in the FS Addendum (DA, 2014).  This 
analysis supports and is the basis for the proposed amendment of the ROD as expressed herein. 

 
Beginning in 2009, (i.e., subsequent to issuance of the ROD), the Corps Great Lakes and Ohio 
River Division (LRD) applied the cost and schedule risk analysis (CSRA) process to FUSRAP 
sites within LRD (USACE, 2008).  The process includes a software-based statistical analysis of 
project risks to identify, analyze, and account for a wide range of uncertainties that can affect a 
project’s cost and schedule.  The CSRA results in a range of estimated project costs and 
durations associated with varying confidence levels.  LRD has selected the 80 percent confidence 
level estimate of cost and schedule for budget development, which means there is an 80 percent 
probability that the project will be accomplished within that estimated cost and schedule.  This 
CSRA estimate is not done pursuant to the process as suggested by U.S. Environmental 
Protection Agency (EPA) guidance for CERCLA responses.  The EPA method gives an estimate 
range with expected accuracy between -30 percent and +50 percent of the estimate amount for 
the detailed evaluation.  The CSRA estimate provides an 80 percent assurance that this work will 
be done for less than the estimate.  Both EPA’s method and the CSRA estimate include the costs 
required by the NCP in 40 CFR 300.430(e)(9)(iii)(G). 

 
4.0 DESCRIPTION OF FUNDAMENTAL DIFFERENCES 

 
The selected remedy and associated soil cleanup goals specified in the ROD remain unchanged. 
However, implementation methodology (difficulty of characterizing and processing the 
materials), the resultant increase in personnel, equipment, facilities, and time, and thus the cost 
have changed.  The current estimated present value cost of the proposed remedy, including both 
contingency as determined by the CSRA process, and the amount spent on implementing the 
selected remedy through September 30, 2014, is $412,411,000.  The original cost of the selected 
remedy in the ROD was $44,500,000. 

 
The cost estimate presented in the ROD was originally developed as part of the FS, the details of 
which can be found in Appendix B of the FS report (DA, 2006a).  The significant differences 
between the ROD cost estimate of the selected remedy and the 2013 CSRA cost estimate for the 
proposed ROD amendment, as well as the related changes in scope, are discussed below for each 
of the major remediation activities. 

 
4.1 Site Preparation 

 
The scope of this activity as detailed in Appendix B, Attachment 2 of the FS report (DA, 2006a) 
included:  project kick-off meeting; preparation of work plans and submittals; mobilization of 
equipment, materials, and labor to the project site; utility identification, connections, and 
relocations as necessary; earthwork related to haul road construction; site clearing as necessary; 
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and demobilization activities upon completion of the project.  The mobilization cost was 
assumed to be 1 percent of the remediation activities cost in the ROD cost estimate.  The 
estimated cost of this activity in the ROD was $540,515. 

 
For the proposed ROD amendment, the overall scope of this activity has remained the same with 
a few notable exceptions: 

 
• All work associated with utility identification, connections, and relocations, as well as the 

earthwork related to construction of the haul road were completed in 2011 and are not 
included in the proposed ROD amendment cost estimate. 

 
• As explained in Section 3.0 above, the new information obtained from remediation 

activities in 2011 requires the development of new extensive work plans and submittals 
for the entire work effort, some of which require coordination with NRC before they can 
be finalized.  The level of effort and cost associated with developing the work plans has 
increased significantly.  This effort is made more difficult and costly due to the large 
increase in internal and external review of these documents. 

 
• New mobilization and demobilization costs were estimated based on the equipment and 

temporary facilities identified as needed for the project, rather than assuming a fixed 
percentage of the cost of a related activity. 

 
Although several of the tasks associated with this activity were completed in 2011, significant 
effort is required to mobilize for a new remediation contract, and to develop new work plans that 
will guide the remedial action.  The estimated cost of this activity for the proposed ROD 
amendment is $1,860,673, which accounts for less than 1 percent of the total cost increase. 

 
4.2 Site Supervision and Support Facilities 

 
The FS described this activity for the original ROD as including labor and other items not 
directly associated with remedial work, including:  personnel related to site supervision, quality 
assurance, health and safety, and administration; office and work trailers, site infrastructure; 
municipal and sanitary disposal services; and decontamination facilities.  Support facilities 
constructed or installed during the initial mobilization include:  the haul road; material 
processing building; final status survey pad; and office and work trailers.  The estimated cost of 
this activity in the ROD was $1,720,295. 

 
The scope of this activity for the proposed ROD amendment includes the same categories of 
labor, facilities, and site infrastructure.  However, the ROD cost estimate greatly underestimated 
both the required labor, such as project management, engineering support, survey, nuclear 
criticality safety support, health physics support, scheduling, and training, as well as the duration 
of this activity.  Specific differences in the scope of this activity are as follows: 

 
• The estimated project duration for the ROD cost estimate was 32 months, whereas the 

Corps estimates the project duration for this proposed ROD amendment to be 60 months 
from restart of remedial activities due to the changes in remediation methods and 
practices. 
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• Approximately eighteen (18) additional labor discipline teams are required under this 
activity for safe and effective work execution.  The ROD cost estimate did not include 
costs for these additional labor discipline teams that must have a full-time presence at the 
site including:  engineers, nuclear criticality safety engineer, waste manager, and 
scheduler.  These types of specialists often exact large fees and salaries. 

 
• Limited site infrastructure construction was completed during remediation activities in 

2011 and those costs are not included in the proposed ROD amendment estimate. 
However, the proposed ROD amendment requires additional infrastructure associated 
with procurement, setup, and construction of additional office trailers, technically 
specific storage areas, decontamination facilities, and temporary facilities. 

 
• Additional manpower in many disciplines may be required. 

 
• Based upon the number of personnel that will likely be working at the site, approximately 

twice as many office and work trailers as were estimated in the ROD are required for 
administration, operations, health physics, decontamination, and storage, however the 
technical requirements for these facilities are more exacting and specific, and thus more 
costly. 

 
The estimated cost of this activity for the proposed ROD amendment is $21,422,206, which 
represents 6 percent of the total cost increase from the ROD cost estimate. 

 
4.3 Remediation Activities 

 
The scope of this activity for the ROD cost estimate included the following activities: 
installation and maintenance of erosion and sediment controls; dewatering, excavation, 
separation, sorting, treatment, packaging, analyzing, profiling, and loading of wastes; water 
treatment; transportation and disposal of treated water; backfilling; and site restoration.  The 
ROD cost estimate also included labor costs directly associated with these activities.  The 
estimated cost of this activity in the ROD was $12,963,098. 

 
The proposed ROD amendment includes the same scope of activities as the ROD cost estimate, 
and uses similar volume quantities of soils and wastes that will be excavated.  Costs associated 
with the excavation and disposal of 3,300 tons of radiologically contaminated soil and debris 
during remediation in 2011 are not included in the proposed ROD amendment.  Other significant 
differences between the ROD cost estimate and the cost estimate for the proposed ROD 
amendment for this activity are as follows: 

 
• Remediation activities, which opened contaminated material to the weather, created a 

storm water discharge that was potentially radioactively contaminated.  This required 
wastewater treatment which was provided by a subcontractor for the 2011 remediation. 
That contractor and their treatment facility could not be continued cost-effectively and is 
no longer at the site.  The cost associated with design and installation of a new 
wastewater treatment plant is included in this part of the estimate.  The purpose of the 
wastewater treatment plant is to treat any liquids that have been in contact with the trench 
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waste materials, including significant volumes of precipitation runoff, prior to the water 
being discharged from the site. 

 
• Based upon experience gained from the remediation conducted in 2011, the specifications 

for the wastewater treatment plant have changed significantly.  The ROD cost estimate 
assumed a package water treatment system with a 50 gallon per minute capacity.  The 
proposed ROD amendment cost estimate includes a multi-unit process, modular water 
treatment plant, which includes necessary nuclear criticality safety controls, capable of 
treating up to 200 gallons per minute of wastewater.  This change resulted in a cost 
increase that is nearly fifteen times greater than the ROD cost estimate for this item. 

 
• Costs associated with health and safety training and related equipment and supplies have 

increased significantly in the proposed ROD amendment.  The primary factors affecting 
this increase are:  nuclear criticality safety issues and the documented presence of 
beryllium contaminated waste.  All health and safety issues regarding beryllium must be 
addressed in a Chronic Beryllium Disease Prevention Program substantially consistent 
with the requirements found in 10 CFR 850 (USACE, 2013).  The ROD cost estimate did 
not include any costs associated with beryllium worker health and safety requirements, or 
any costs associated with nuclear criticality safety. 

 
• The ROD cost estimate assumed a duration of 26 months for this activity, whereas the 

estimated duration of this activity in the proposed ROD amendment is 46 months.  This 
effectively doubles all costs associated with labor and other items whose costs are 
directly related to time, such as rentals, utilities, and services. 

 
• The ROD cost estimate assumed there would be one-full time position related to health 

and safety.  Due to the knowledge gained during the initial remediation work, an 
additional six key labor discipline positions have been identified associated with worker 
health and safety including:  training coordinator, nuclear material accountability officer, 
and nuclear criticality safety manager. 

 
• The proposed ROD amendment assumes that the activated carbon from the air handling 

system at the material processing building will be replaced at a frequency of once per 
10,000 cubic yards of material processed.  Each carbon replacement will require 320,000 
pounds of activated carbon.  Routine maintenance and repairs to the air handling system 
are also included in the scope of this activity.  The costs associated with carbon change 
out and long-term maintenance of the air handling system were not included in the ROD 
cost estimate. 

 
The scope of this activity for the proposed ROD amendment also reflects the variety of the types 
and quantities of waste materials in the trenches, the difficulty in characterizing these materials, 
and the additional time required to complete the work.  Previous experience has resulted in an 
increased awareness of the level of effort required for nuclear criticality safety and non- 
radiological safety, such as beryllium health and safety.  The associated level of effort will be 
increased far beyond what was originally estimated in the ROD.  The estimated cost of this 
activity for the proposed ROD amendment is $47,475,832, which represents 11 percent of the 
total cost increase from the ROD. 
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4.4 Environmental Sampling and Analysis 
 
Included in the scope of this activity in the ROD is an on-site laboratory trailer, laboratory 
equipment, a full-time chemist to analyze samples, a full-time radiation technician to collect 
samples, and additional analyses at an off-site certified laboratory.  Samples to be analyzed 
include soil and waste samples as well as environmental monitoring samples, such as 
groundwater, surface water, air, and wastewater treatment effluent.  The ROD cost estimate 
assumed a total of 150 surface water and sediment samples as well as 165 total samples for 
characterization of waste materials would be sent for off-site analyses.  The estimated cost of this 
activity in the ROD was $1,541,515. 

 
The scope of this activity in the proposed ROD amendment includes all the items specified in the 
ROD, plus additional environmental, safety, and health monitoring such as meteorological, 
radiation, and beryllium monitoring.  The primary differences between the two cost estimates are 
as follows: 

 
• The overall estimated duration of this activity for the proposed ROD amendment is 60 

months, whereas the ROD cost estimate assumed a duration of 32 months due to the 
changes in remediation methods and practices. 

 
• For the proposed ROD amendment, all radiation monitoring will be conducted by 

radiological control (RADCON) crews whose composition is dependent upon the specific 
monitoring activities.  This requires additional teams of full-time personnel. 

 
• Air monitoring consists of continued operation of the nine existing perimeter air monitors 

with weekly air filter collection and analysis for the duration of the project.  The ROD 
cost estimate only included four air sampling stations. 

 
• The proposed ROD amendment assumes that monthly groundwater samples will be 

collected from an estimated 14 monitoring wells for off-site chemical and radiological 
analyses.  This sampling will begin at the start of mobilization and conclude upon 
completion of demobilization, which is approximately 78 months.  This results in a total 
of approximately 1,000 sample analyses that were not included in the ROD cost estimate. 

 
• Beryllium contamination has been confirmed in the waste trenches at the SLDA.  There 

are significant worker health and safety requirements associated with occupational 
exposure monitoring for beryllium, including training, occupational health reviews and 
exams, specialized personal protection equipment and specialized decontamination 
procedures, as well as environmental monitoring and surface sampling and analysis 
(USACE, 2014).  Activities related to beryllium monitoring, analysis, and associated 
costs, were not included in the ROD cost estimate. 

 
• The proposed ROD amendment anticipates approximately three times the number of 

samples for characterization of all waste types as compared to the total number of 
samples in the ROD cost estimate. 
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The scope of this activity for the proposed ROD amendment reflects the uncertainty regarding 
the types and quantities of waste materials expected in the trenches and that were encountered 
during remediation activities in 2011.  As a result, the level of effort related to radiological 
monitoring, sampling, and analysis has increased significantly, as well as activities related to 
beryllium monitoring.  The estimated cost of this activity for the proposed ROD amendment is 
$34,961,204, which represents 11 percent of the total cost increase from the ROD. 

 
4.5 Waste Transport and Disposal 

 
The scope of this activity includes the transportation and disposal of radiologically contaminated 
waste and debris that is above clean up levels.  The ROD cost estimate assumed there would be a 
total of 21,300 cubic yards of soils, debris, and mixed waste that would be considered low level 
radioactive waste, which would have to be disposed of in an appropriately permitted, licensed 
facility.  It was also assumed that 18,000 cubic yards of non-hazardous wastes would be disposed 
at a solid waste facility.  The estimated cost of this activity in the ROD was $23,682,200. 

 
This activity in the proposed ROD amendment is identical in scope to the ROD.  However, the 
disposal unit costs used in the proposed ROD amendment cost estimate were based on actual unit 
costs from the initial remediation contract, which are much greater than initial estimates. 
Variation in the radioactive material found at the site may lead to larger disposal costs as well. 
However, the proposed ROD amendment cost estimate assumes that none of the wastes will be 
suitable for disposal at a solid waste facility, based upon the materials encountered during the 
remediation activities in 2011.  The estimated cost of this activity for the proposed ROD 
amendment is $80,721,622, which accounts for 19 percent of the total cost increase over the 
ROD estimate. 

 
4.6 Oversight and Physical Security 

 
The scope of this activity includes all labor, equipment and materials associated with Corps 
supervision, administration, and construction management during implementation of the 
remedial action, as well as all physical security measures employed at the SLDA, for the 
duration of the project.  None of these activities or costs were included in the ROD cost estimate. 
The overall estimated duration of this activity is 78 months.  The estimated cost of this activity 
for the proposed ROD amendment is $39,000,000, which represents 13 percent of the total cost 
increase from the ROD.  Specialized training and equipment is required as well. 

 
4.7 Post-Remedial Action Closeout 

 
This activity includes Corps’ labor and contracts for post-remedial action physical, 
administrative, and legal closeout activities.  The overall estimated duration of this activity is 24 
months.  Costs associated with this activity were not included in the ROD cost estimate.  The 
estimated cost of this activity for the proposed ROD amendment is $2,000,000, and accounts for 
less than 1 percent of the total cost increase from the ROD.  It includes the interactions between 
the Corps, the landowner, NRC, DOE, and the state of Pennsylvania. 
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4.8 Contingency 
 
The ROD cost estimate was prepared prior to the adoption of the CSRA process for LRD 
FUSRAP sites, and did not fully identify and account for all project risks, and associated cost 
contingencies, related to the selected remedy.  At that time, it was assumed that the contingency 
amount would be equal to 10 percent of the total estimated cost of the remedy, which was 
$4,044,762. 

 
Unlike the ROD, the proposed ROD amendment cost estimate includes risk-based contingencies, 
developed through the CSRA estimating process, that are based on experience gained from the 
initial remediation effort.  To develop these risk-based contingencies, statistical modeling is used 
to quantify known and suspected risks that could potentially affect project cost and schedule. 
Risks include the uncertainties associated with the composition of trench material, which can 
only be fully characterized upon excavation.   Methods for material handling, characterization, 
and disposal must be adjusted based on the material found.  These adjustments increase the cost 
and duration of excavation and disposal activities.   The estimated contingency cost for the 
proposed ROD amendment, as determined through the CSRA process at the 80 percent 
confidence level, is $122,745,000.  At just under 40 percent of the total increase in cost from the 
ROD, the CSRA contingency value accounts for the single largest increase to the overall cost 
estimate.  A comparison of the cost estimates for the original ROD and for the proposed ROD 
amendment is shown in Table 2 below. 

 
Table 2: Cost Estimate Comparison of the ROD and Proposed ROD Amendment3 

 
 
Activity 

   

Original ROD 
Cost Estimate 

Proposed ROD 
Amendment 

Cost Estimate 
Site Preparation   $540,515 $1,474,389 
Site Supervision and Support Facilities $1,720,295 $21,422,206 
Remediation Activities  $12,963,098 $47,475,832 
Environmental Sampling and Analysis $1,541,515 $34,961,204 
Transportation and Disposal $23,682,200 $80,721,622 
Oversight and Physical Security $0 $39,000,000 
Post-Remedial Action Closeout $0 $2,000,000 

 Alternative Subtotal $40,447,623 $227,442,000 
Contingency   $4,044,762 $122,745,000 

  Alternative Total $44,500,000 $350,187,0004 
 
 
 
 
 
 
 
 

3 All costs are in 2013 dollars. 
4 The proposed ROD amendment cost estimate does not include the $62.2 million that was expended through 
September 30, 2014 to implement the selected remedy. 
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5.0 AMENDED REMEDY 
 
The amended remedy to address radiologically contaminated soil and debris at the SLDA in this 
proposed ROD amendment is similar to the remedy specified in the 2007 ROD only to the extent 
that the basic remedy of removal and off-site disposal is the same.  Based on the knowledge 
gained about the contamination at this site, the methodologies and procedures necessary to safely 
remediate the contamination is markedly different than the response initially planned, as are the 
estimated costs that are reflected in this proposed ROD amendment.  The proposed ROD 
amendment is considered to be protective of human health and the environment in the long term, 
and is permanent because all radiologically contaminated waste and soil exceeding the 
subsistence farmer cleanup goals will be removed.  The proposed ROD amendment ensures 
compliance with the criteria specified in 10 CFR 20.1402, since all of the materials exceeding 
the cleanup goals are removed from the SLDA.  An FSSP will be developed consistent with 
MARSSIM requirements and implemented to verify that the residual concentrations of the ROCs 
are below the specified DCGLs and that the remedial action objectives, which remain unchanged 
from the ROD, have been met 

 
6.0   COMMUNITY INVOLVEMENT 

 
One of the Corps’ goals in remediating the SLDA site has been to spend considerable time in the 
community to understand residents’ concerns so they may be considered when making cleanup 
decisions.  The Corps has conducted several public meetings and will continue to seek input 
from the affected residents of Parks Township and all other interested individuals.  The Corps 
will conduct a public meeting to explain the contents of this proposed ROD amendment to 
interested stakeholders and to answer relevant questions. 

 
Based on comments received, the Corps will proceed with the preferred alternative, modify the 
preferred alternative, or select another alternative before proceeding.  In any case, the Corps’ 
amended remedy will be written and published in a ROD amendment, complete with responses 
to all comments received, before plans are made for final implementation.  Refer to the call-out 
box on this page for details regarding public involvement. 

 
OPPORTUNITIES FOR PUBLIC INVOLVEMENT 

 

Public Comment Period: 
January 5, 2015 through February 4, 2015 

 

Public Meeting: 
January 27, 2015, 7:00 p.m. 
Parks Township Volunteer Fire Department Hall 
1119 Dalmatian Drive 
Vandergrift, PA 15690 

 

Send Written Comments to: 
Michael Helbling, Project Manager 
U.S. Army Corps of Engineers, Pittsburgh District 
2200 William S. Moorhead Federal Building 
1000 Liberty Avenue 
Pittsburgh, PA 15222 
e-mail:  michael.p.helbling@usace.army.mil 

 

Information Repositories: 
The administrative record is available at the following 
locations: 
 

Internet:  http://tinyurl.com/SLDA-Docs 
 

U.S. Army Corps of Engineers, Pittsburgh District 
2200 William S. Moorhead Federal Building 
1000 Liberty Avenue 
Pittsburgh, PA 15222 
(412) 395-7500 
 

Apollo Memorial Library 
219 North Pennsylvania Avenue 
Apollo, PA 15613 
(724) 478-4214 

mailto:michael.p.helbling@usace.army.mil
http://tinyurl.com/SLDA-Docs
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7.0 SUPPORT AGENCY COMMENTS 
 
The USACE will consult with the support agencies and provide them the opportunity to 
comment on this proposed ROD amendment in accordance with 40 CFR 300.435(c)(2)(ii) and 
CERCLA Section 121(f).  Support agency comments will be documented in the responsiveness 
summary of the ROD amendment following completion of the public comment period. 

 
8.0 STATUTORY DETERMINATIONS 

 
The USACE has determined that the preferred alternative, as modified in this proposed ROD 
amendment, complies with the statutory requirements of CERCLA Section 121, is protective of 
human health and the environment, complies with federal and state requirements that are legally 
applicable or relevant and appropriate to this remedial action, is cost-effective, and utilizes 
permanent solutions and alternative treatment technologies to the maximum extent practicable. 

 
9.0 DOCUMENTATION OF SIGNIFICANT CHANGES 

 
If USACE determines that any significant changes to the preferred alternative are necessary 
based upon review of all comments submitted during the public comment period, the changes 
will be documented in this section of the ROD amendment prior to approval. 
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