



US Army Corps
of Engineers
Pittsburgh District

Notice to Navigation Interests

In reply refer to
Notice No. below

US Army Corps of Engineers, Pittsburgh District
1000 Liberty Avenue, Pittsburgh, PA 15222-4186
(412) 395-7183

Notice No. 02-50

Date: November 14, 2002

1. The following is the Pittsburgh District Repair Fleet's planned schedule of lock maintenance work that will result in lock closures or delays to navigation traffic during calendar years 2003 and 2004.

Repair/Maintenance Schedule for 2003

<u>Month/Duration</u>	<u>Location/Activity</u>
4 March through 28 March 2003 (25 Days)	<u>LOCK 2, MONONGAHELA RIVER</u> Replace Land Wall Emptying and Middle Wall Filling Valves, and Renovate Operating Machinery. Large Chamber (110' x 720') Open Small Chamber (56' x 360') Closed Minor Delays to Navigation
14 April through 9 May 2003 (26 Days)	<u>DASHIELDS L/D, OHIO RIVER</u> Replace Land Wall Filling and Emptying Valves, and Renovate Operating Machinery. Large Chamber (110' x 600') Open Small Chamber (56' x 360') Closed Minor Delays to Navigation
19 May through 30 May 2003 (12 Days)	<u>LOCK 2, ALLEGHENY RIVER</u> Replace River Wall Filling Valve and Renovate Operating Machinery. Single Chamber (56' x 360') Open Minor Delays to Navigation
10 June through 3 July 2003 (24 Days)	<u>LOCK 4, MONONGAHELA RIVER</u> Dewater 56' x 720' Lock Chamber and Renovate Downstream Gate Sill. Large Chamber (56' x 720') Closed Small Chamber (56' x 360') Open Major Delays to Navigation

<u>Month/Duration</u>	<u>Location/Activity</u>
15 July through 1 August 2003 (18 Days)	<u>PIKE ISLAND L/D, OHIO RIVER</u> Replace River Wall Emptying Valve and Renovate Operating Machinery and Repair Dam Tainter Gate Arms. Large Chamber (110' x 1200') Open Small Chamber (110' x 600') Closed Minor Delays to Navigation
4 August through 22 August 2003 (19 Days)	<u>HANNIBAL L/D, OHIO RIVER</u> Replace Middle Wall Filling Valve and Renovate Operating Machinery. Large Chamber (110' x 1200') Open Small Chamber (110' x 600') Closed Minor Delays to Navigation
15 September through 9 October 2003 (25 Days)	<u>EMSWORTH L/D, OHIO RIVER</u> Dewater 110' x 600' Lock Chamber, Repair Filling and Emptying Valves, and Renovate Valve Operating Machinery. Large Chamber (110' x 600') Closed Small Chamber (56' x 360') Open Major Delays to Navigation
20 October through 7 November 2003 (19 Days)	<u>PIKE ISLAND L/D, OHIO RIVER</u> Replace Middle Wall Filling Valve and Renovate Operating Machinery. Large Chamber (110' x 1200') Open Small Chamber (110' x 600') Closed Minor Delays to Navigation
10 November through 26 November 2003 (17 Days)	<u>HANNIBAL L/D, OHIO RIVER</u> Replace River Wall Emptying Valve and Renovate Operating Machinery. Large Chamber (110' x 1200') Open Small Chamber (110' x 600') Closed Minor Delays to Navigation


Repair/Maintenance Schedule for 2004

<u>Month/Duration</u>	<u>Location/Activity</u>
2 March through 23 March 2004 (22 Days)	<u>DASHIELDS L/D, OHIO RIVER</u> Replace Middle Wall Filling and Emptying Valves, and Renovate Operating Machinery. Large Chamber (110' x 600') Open Small Chamber (56' x 360') Closed Minor Delays to Navigation
6 April through 16 April 2004 (11 Days)	<u>MORGANTOWN L/D, MONONGAHELA RIVER</u> Replace Land Wall Filling Valve and Renovate Operating Machinery. Single Chamber (84' x 600') Open Minor Delays to Navigation
4 May through 26 May 2004 (23 Days)	<u>HILDEBRAND L/D, MONONGAHELA RIVER</u> Dewater 84' x 600' Lock Chamber, Repair Gates and Seals. Single Chamber (84' x 600') Closed No River Traffic Can Pass Through Lock
12 July through 6 August 2004 (26 Days)	<u>MONTGOMERY L/D, OHIO RIVER</u> Dewater 56' x 360' Lock Chamber and Renovate Downstream Gate Sill. Large Chamber (110' x 600') Open Small Chamber (56' x 360') Closed Minor Delays to Navigation
17 August through 27 August 2004 (11 Days)	<u>LOCK 3, ALLEGHENY RIVER</u> Replace River Wall Emptying Valve and Renovate Operating Machinery. Single Chamber (56' x 360') Open Minor Delays to Navigation
13 September through 7 October 2004 (25 Days)	<u>LOCK 2, MONONGAHELA RIVER</u> Dewater 110' x 720' Lock Chamber and Repair Lock Gates, Sills and Seals. Large Chamber (110' x 720') Closed Small Chamber (56' x 360') Open Major Delays to Navigation

<u>Month/Duration</u>	<u>Location/Activity</u>
18 October through 2 November 2004 (16 Days)	<u>PIKE ISLAND L/D, OHIO RIVER</u> Replace River Wall Filling Valve and Renovate Operating Machinery. Large Chamber (110' x 1200') Open Small Chamber (110' x 600') Closed Minor Delays to Navigation
4 November through 19 November 2004 (16 Days)	<u>HANNIBAL L/D, OHIO RIVER</u> Replace River Wall Filling Valve and Renovate Operating Machinery. Large Chamber (110' x 1200') Open Small Chamber (110' x 600') Closed Minor Delays to Navigation
7 December through 9 December 2004 (3 Days)	<u>LOCK 5, ALLEGHENY RIVER</u> Replace Upstream Lock Gates. Single Chamber (56' x 360') Closed No River Traffic Can Pass Through Lock

2. The above schedules were developed in cooperation with the Waterways Association of Pittsburgh and are subject to change due to emergency or unusual conditions. A supplemental notice will be issued approximately three weeks prior to the start of each job outlined above.

FOR THE DISTRICT ENGINEER:


James J. Edinger, P.E.
Chief, Operations and
Readiness Division