

PROJECT TIMELINE



February 2017

Begin Public Review of Draft Master Plan and Draft Environmental Assessment (EA)



April 2017

End Public Review of Draft Master Plan and Draft EA



October 2017

Begin Update of Shoreline Management Plan (Tentative)



JAN

FEB

MAR

APR

MAY

JUN

JUL

AUG

SEP

OCT

NOV

DEC

March 2017

Public Meeting on Draft Master Plan and Draft EA



May 2017

Incorporate Public Review Input



June 2017

Release Final Master Plan and EA