



PROJECT TIMELINE



April 2017

Kick-Off of Master Plan Revision



June/July 2017

Stakeholder & Public Scoping Meetings



Fall 2017

Release Draft Master Plan and Draft Environmental Assessment (EA) for Public Review/Revision



Winter 2017

Incorporate public review input into Draft Master Plan and EA



APR

MAY

JUN

JUL

AUG

SEP

OCT

NOV

DEC

2018

JAN

FEB

MAR

Summer 2017

Incorporation of public input into Master Plan Revision



Fall/Winter 2017

Public Meeting on Draft Master Plan and Draft EA



Early Spring 2018

Release Final Master Plan and EA

